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Accomack/Northampton 6/28/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/18/01.  Trunks are on order. 
Action items: execute agreement

Alexandria 4/14/1999

15 days from 
signed 

agreement NCAS 7/12/2001 mid 2002
to be 
determined

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/16/01.  Agreement in Co 
attorney's office as of 08/16/01.  Lt will 
followup and call back.  Action items: 
execute agreement

Arlington 4/14/1999 9/15/2001 NCAS 7/12/2001 mid 2002
to be 
determined

County is upgrading equipment and 
plans to be ready 1st week of 
September, 01.  Atty is reviewing 
agreements

Caroline County has not requested Phase I

Clarke 4/14/1999 9/30/2001 NCAS

County has signed agreement, original 
trunk order was canceled by the LEC, 
trunks have been reordered, waiting for 
due date from LEC as of 08/27/01.

Culpeper 11/22/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/16/01, Co legal is reviewing. 
Trunks are on order. Action items: 
execute agreement
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Fairfax 4/14/1999

15 days from 
signed 

agreement NCAS 7/12/2001 mid 2002
to be 
determined

Written agreement sent for County's 
execution 06/01/01.Emailed AWS 
MOU 07/16/01.  County legal is 
reviewing.  Action items: execute 
agreement

Fauquier 11/22/1999 9/30/2001 NCAS

Received signed agreement. TCS and 
Cingular working to integrate MSC and 
SCP.  Trunks had to be reordered after 
LEC canceled original order.  Action 
item: call thru testing

Frederick 11/22/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/18/01  County legal is 
reviewing.  Follow up email sent 
08/01/01 requesting status on 
agreement. Action items:PSAP needs 
additional power supply per LEC.

Fredericksburg 11/22/1999 on hold NCAS

County says they did not request 
Phase I and are not ready.  Faxed copy 
of original request to County and asked 
them to write "rescinded" and the date 
on the letter and fax back if they do not 
want Phase I on 06/15/01.  Have not 
heard back from County.

King and Queen County has not requested Phase I

King George 12/1/2000 9/30/2001 NCAS

Working with County to determine how 
to deliver calls through their standalone 
database with a single port

Lancaster County has not requested Phase I
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Loudon 4/14/1999

15 days from 
signed 

agreement NCAS 7/12/2001 mid 2002
to be 
determined

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/27/01 Action items: execute 
agreement

Louisa 11/22/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01.  07/26/01 County 
said everything for Phase I 
implementation is on hold - waiting for 
PSAP upgrades.  Action items: 
execute agreement.  PSAP and LEC 
need written agreement

Madison County has not requested Phase I
Middlesex County has not requested Phase I

Orange 11/22/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01.  County says they 
will not sign an agreement unless 
directed to do so by the Board.   Action 
items: execute agreement

Page County has not requested Phase I

Prince William 4/14/1999

15 days from 
signed 

agreement NCAS 7/12/2001 mid 2002
to be 
determined

Written agreement sent for County's 
execution 06/01/01. As of 08/10/01, 
County attorney is looking at 
agreements and should be finished in 
2 weeks.  Action items: execute 
agreement

Richmond County has not requested Phase I
Rappahannock County has not requested Phase I

Shenandoah 6/25/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
execute agreement
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Spotsylvania 11/22/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
validate site addresses, load site data 
to SCP and LEC, PSAP and LEC need 
written agreement

Stafford County has not requested Phase I
Warren County has not requested Phase I

Westmoreland 12/27/2000 09./30/01 NCAS

County signed agreement.  Trunks 
have been ordered, waiting for due 
date from LEC.

Winchester 11/22/1999

15 days from 
signed 

agreement 6/22/2001 mid 2002
to be 
determined

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/23/01. Cingular Legal is 
looking at County's changes. Action 
items: execute agreement.  

Cingular DCS Market
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Bristol City 8/27/2001
Scott County has not requested Phase I
Smyth County has not requested Phase I

Washington 5/28/1997
PSAP CPE upgrade in progress.  ETA 
end of September


